
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:59 PM
Run date

Time

Reviewer: Mathur, Lalit 08-Oct-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 073 Date: 15-Jun-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 280

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny to partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to work on stressing paperwork and prepare for upcoming stressing operations.
- Attended weekly OBG staff meeting at 9:30am. I inquired about the issue of excess cover between the
W2W closure rebar grid and the back plate of OBG lift 1W. Lalit had informed me that TY-Lin was made
aware of this issue and didn't object to the current condition of the reinforcement in the joint.

Bid Item: 034 X-W2C-BCT.03404-0120F4 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons

SCHWAGER DAVIS INC.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

APP Samnang SanIronworker 0.00 0.00 0.00 0.00

JNM Brian NobileIronworker 0.00 0.00 0.00 0.00

JNM Bobby AlmonIronworker 0.00 0.00 0.00 0.00

JNM Bounthaby SingharathIronworker 0.00 0.00 0.00 0.00

FOR Erin JonesIronworker 0.00 0.00 0.00 0.00

JNM James BondIronworker 0.00 0.00 0.00 0.00

GEN Ralph CraigIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Pushed from strand packs number 8678, 8715, and 8157 into continuity tendons E1B to E14B.
- Continued installing the anchorheads and wedges on both the dead and live ends of the E-Line continuity
tendon strands previously placed.
- Continued to cut live and dead end strand tails of continuity tendons already stressed and placed grout
caps and tubes at the live and dead ends of these tendons. It should be noted that the dead end strand
tails were cut with the Plasma Cutter. This was done since it was extremely difficult to get the band saw in
between some of the stiffener plates inside OBG lift 1E.

The following is the list of equipment that SDI has onsite since it is not currently inputted into PMIV:

Stressing Rams: 6-8-0014, 6-8-134, and CH600-8-109
Hydraulic Pumps for Monostrand Rams: 2 units with no designated numbers on the equipment
Hydraulic Pumps for Multistrand Rams: 1 unit with no designated numbers on the equipment
Hydraulic Pump for Pushing Strand: HPU-D-110-3K-02
Strand Pusher: No number designated on the equipment

034 X-W2C-BCT.034
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Grout Pump: No number designated on the equipment
Plasma Cutter (Hyperthern Powermax 1000G3 Series): No number designated on the equipment

- Refer to other Caltrans inspectors diaries for ABF operations and equipment at the W2 cap beam.

Bid Item: 048 0-W2C-CLO.04804-0120F4 W2 Cap Closure Bar reinforcing steel (bridge)

REGIONAL STEEL CORP.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: REGIONAL STEEL CORP.

JNM JOE SOUZAIronworker 0.00 0.00 0.00 0.00

FOR MARTIN BATRESIronworker 0.00 0.00 0.00 0.00

JNM DAVID GARCIAIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Placed remaining (2) #29 bars through the holes in the stiffeners of OBG lift 1W.
- Placed (3) #19 U bars under the stiffeners at the W2W construction joint.

048 0-W2C-CLO.048

Attachment

SDI operations at the E-Line.
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